
07/31/2019 
 

      EVEN Hotel Alpharetta, GA   
     REPORT THROUGH: June 30th,  2019                     

 

Dear Partners: 

Progress report for the most relevant aspects of the EVEN Hotel Miami Airport as of June 30th, 2019.  
 

CONSTRUCTION PROGRESS 

 

As of 06.30.19, the project has a trending completion date of 10/15/19 and opening date of 11/14/2019. 
Exterior insulation and finish system (EFIS) / Stucco is 50% complete at the exterior of the building. This 
work is critical to the completion of the project and shall be watched closely. Roofing is complete, pending 
cap metal which will be installed after EFIS. Windows are near completion and canopy framing ongoing. 
Drywall install and finish is ongoing throughout building. Stairs were installed in both shafts. 
 
Additionally, the site work has not seen much progress in the month of June but it will also continue in July 
once the trailer is removed and materials are relocated. Work shall resume mid-July per KK with 
completion by end of August. Low Voltage rough is substantially complete. Quarry Tile installed on ground 
floor. MEP Roughs are substantially complete. 

 

PRE-OPENING ACTIVITIES 

 
General Manager and the Director of Sales are currently onboard, and they are working from IHG 
headquarters in Atlanta, Georgia. The team is currently working in selling groups, and feedback from sales 
call in the market about the property is very well received. In addition, they are also very active within the 
visitor’s bureau and have gotten great feedback from them as well! During this month, they secured 2 
pieces of business: Beast from the Southeast Volleyball 15k and LG training $15k. 
  
Current pipeline:Local negotiated rate from pending approval with Honda, training agreement with Philips 
Healthcare, DR Horton 2020 group and local negotiated rate form, and business cases for national 
accounts are completed.  
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PROJECT BUDGET 

 

No significant changes have occurred. An update will be included on next month’s report.  

 

BE ADVISED THAT SUPPORT INFORMATION WILL BE LOCATED IN OUR GOOGLE DRIVE WITH ALL 
THE EXHIBITS SO YOU CAN REVIEW THEM AT ANY TIME. 

 

https://dr ive.google.com/drive/folders/1ElV1TTaI1ZWsUQ3R_IPGKLnr2kZVUiGN?usp=sharing 

 

As always, should you have any questions or concerns, please do not hesitate to contact me. 

 
Stay updated with our projects and brand by visiting our website at 

http://www.epelboim.com 

or following our social media channels 
 

 

 
 Noel Epelboim / CEO 


